

Contents

Table of figures	xi
Table of acronyms	xiii
Time-Management Working-Group member and contributor details	xv
Preface	xix
Acknowledgements	xxv

1 Preamble	1
1.1 Core principles	1
1.2 Mission statement	3
1.3 Genesis of the Guide	3
1.4 Purpose of the Guide	4
1.5 Applicability of the Guide	5
Simple projects	5
Complex projects	5
1.6 Planning and scheduling	6
1.7 The project scheduler	7
1.8 Project control	8
2 Strategy	9
2.1 Planning	9
2.2 Schedule preparation	10
2.3 Schedule review	10
2.4 Progress update	11
2.5 Change management	11
2.6 Planning method statement	13
2.7 Record keeping	14
2.8 Time-management quality control	14
2.9 Communications	15
3 Developing the time-model	17
3.1 Introduction	17
3.2 Developing the schedule	17
3.3 Schedule types	18
Development schedule	18
Tender schedule	19
Working schedule	19
Occupational commissioning schedule	19
As-built schedule	19
3.4 Scheduling techniques	19
Bar charts	20
Line-of-balance diagram	20
Time-chainage diagram	21
Arrow-diagram method (ADM)	21
Precedence-diagram method (PDM)	22
Linked bar chart	22

3.5	Resource planning and scheduling	23
	Resource planning	23
	Resource scheduling	24
3.6	Software considerations	25
	General matters	25
3.7	Schedule design	26
	Introduction	26
	The nature of the work	26
	Schedule integration	27
	The time unit	27
	The scheduling technique	27
	Colours, fonts and graphics	28
	The structure of the schedule	28
	Work-breakdown structure	29
	Activity-identifier codes	29
	Work type	29
	Schedule density	30
	Scheduling at low density	31
	Scheduling at medium density	31
	Scheduling at high density	32
	Calendars	32
	Resources	33
	Permits and licences	33
	Utilities and third-party projects	33
	Contingencies	33
	Activity-content coding	34
	Activity-cost coding	35
	Schedule reporting	35
3.8	Schedule preparation	37
	Work-breakdown structure	37
	Activity-identifier code	39
	Activity description	42
	Descriptions at low density	42
	Descriptions at medium density	43
	Descriptions at high density	43
	Ascertaining activity durations	43
	Durations at low density	44
	Durations at medium density	44
	Durations at high density	44
	Experience	45
	Industry standards	46
	Benchmarking	46
	Comparison with other projects	46
	Calculation from resources and work content	46
	Specification	48
	Calendars	48
	Calendars at low density	51
	Calendars at medium density	51
	Calendars at high density	51
	Activity content codes	51
	Cost codes	51
	Cost coding at low density	52
	Cost coding at medium density	52
	Cost coding at high density	52

Logic	52
Engineering logic	53
Preferential logic	53
Resource logic	53
Zonal logic	53
Logical possibilities	53
Start-to-start	53
Finish-to-finish	54
Finish-to-start	54
Start-to-finish	54
Lags	55
Lagged finish-to-finish	55
Lagged finish-to-start	55
Lagged start-to-start	56
Lagged start-to-start and finish-to-finish	56
Negative lag	57
Lags at low density	57
Lags at medium density	57
Lags at high density	57
Constraints	58
Flexible constraints	58
Moderate constraints	58
Inflexible constraints	59
Inflexible combinations of constraints	59
Float	59
Free float	60
Total float	60
Negative float	61
Risk and contingencies	61
Contingencies at low density	62
Contingencies at medium density	63
Contingencies at high density	63
The critical path	63
Planning method statement	64
Method statement at low density	65
Method statement at medium density	66
Method statement at high density	66
Quality assurance	66
Review for buildability	67
Review for schedule content	68
Review for schedule integrity	69
Review for constraints	70
Review for open ends	70
Review for long lags	70
Review for negative lags	71
Review for ladders	71
Review for scheduling options	72
Review for critical paths	72
Documentation of corrections	72

4 Managing the time-model 73

4.1 Introduction	73
4.2 Schedule review and revision	75
Managing the review and revision process	75

	General matters for review	76
	Consequential changes	77
	Review for better information	78
	Better design information	78
	Better procurement information	78
	Refinements to work content	78
	Review for short-term work	79
4.3	Record keeping	79
	Introduction	79
	Spreadsheet-recorded data	80
	Database-recorded data	80
	Record types	83
	Progress records	83
	Progress-record content	83
	Coordinating code	84
	Activity description	84
	Date of record	85
	The resource	85
	Start and finish dates	85
	Author of the record	85
	Progress data	85
	Information-flow records	86
4.4	Updating the schedule	87
4.5	Change control	88
	Identifying intervening events	89
	Voluntary and implied variations and other instructed changes	90
	Variations	90
	Prime cost and provisional sums	90
	Employer's acts or omissions	91
	Acts or omissions of third parties	92
	Neutral events	92
	Disruption	93
	Calculating the effect of intervening events	93
4.6	Progress monitoring	94
	Target schedule	95
	Jagged line	96
	Count the squares	96
	Milestone monitoring	96
	Cash-flow monitoring	97
	Earned-value management	97
	Resource monitoring	98
	Acceleration and recovery	99
5	Communicating and integrating the model	101
5.1	Introduction	101
5.2	Report types	102
	Contractual notice	102
	Managerial reports	103
	Executive summary	103
	In the last reporting period	103
	In the medium-term and long-term future	104
	In the next reporting period	104
	Informational reports	104

5.3 Reporting formats	105
5.4 Feedback and benchmarking	105
Benchmarking procedure	106
APPENDICES	109
1 Appendix 1 – Time risks which may be borne by the employer	109
2 Appendix 2 – Desirable attributes of scheduling software	113
3 Appendix 3 – Sample notice of delay	123
4 Appendix 4 – Industry productivity guides common in the UK	125
Glossary of terms	127
Index	139

