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‘Time is NOT money’ 
a conversation with Keith Pickavance 

 
 
 

Keith Pickavance FCIOB,  is the President of CIOB, Senior Vice President of Hill International 
based in Hong Kong, and was an invited Keynote speaker at the PM Asia conference in 
Singapore (October 2008). His keynote presentation at PM Asia focused on recently 
published research undertaken by the Chartered Institute of Building (CIOB) investigating the 
actual use of effective ‘critical path’ scheduling to manage the time risk on construction 
projects.  The research covered over 2000 projects and found that ‘very few projects were 
managed by reference to modern methods of time control’ (defined as a regularly statused 
and updated CPM schedule) and despite CPM being developed more than 50 years ago, 
‘less than 20% of the respondents thought that current standards of training and education of 
project schedulers was satisfactory’. The full CIOB report, ‘Managing the Risk of Delayed 
Completion in the 21st Century’ and an executive summary may be downloaded from 
http://www.ciob.org.uk/resources/research.  
 
During the networking session following Keith’s keynote address, the Chair of the PM Asia 
Program Committee, Patrick Weaver caught up with Keith over a Tiger Beer to discuss his 
views on the current state of the allied professions of project and construction management. 
 
Keith’s career has covered many paths, beginning as an Architect in the days of Indian Ink 
and linen drawing media, he migrated to construction management by way of a Law Degree 
and establishing his own multi-disciplinary practice, and then to a specialist role focused on 
managing delay and disruption in construction projects. He is the author of ‘Delay and 
Disruption in Construction Contracts’ (3

rd
 Edition 2005) and now practices as an Expert 

Witness, Arbitrator and Adjudicator as well as managing Hill’s Hong Kong and China 
businesses.  Keith is also the current President of the Chartered Institute of Building. Based in 
the UK, with over 43,000 members spread around the world; the CIOB will be celebrating its 
175

th
 year in 2009. 

 
Keith followed his father into Architecture despite an earlier passion for chemistry.  His most 
memorable experience remains the wonderful smell of freshly cut hardwood flooring being 
laid in the University of Keele Chapel, Staffordshire and the kindly interest of the tradesmen in 
the curiosity of a youngster.  Keith’s father was the Architect and his son was accompanying 
him on a Saturday morning site visit.  
 
This opened a topic of discussion around the roles and value of professions and professional 
associations.  Keith pointed to the various level of protection offered by governments ranging 
from the prohibition of practicing some professions such as medicine, or prohibitions on 
calling yourself an ‘Engineer’ or ‘Architect’ without appropriate qualifications (largely 
determined by the professional bodies but enforced through legislation). These statutory 
protections do not extend to professions such as construction manager and project manager 
where anyone can call themself a ‘project manager’ or a ‘builder’ and offer their services for 
hire. The sole benefit of belonging to the professional association revolves around the 
association and its members offering an assurance to the market that the ‘qualified 
professional’ has a certain level of skill and knowledge.   
 
Keith’s view is that the primary force behind these different levels of legislative protection was 
a Government’s assessment of the need to protect its citizens from harm.  Where malpractice 
can result in death or injury, Government is more likely to legislate protection (focussed on 
protecting the public, not the profession). Where the sole consequence of malpractice is likely 
to be financial loss, the approach is more likely to be ‘hands off’ and if a person or a business 
chooses to employ unqualified practitioners ‘let the buyer beware’! 
The conversation then moved to the formal recognition of professional associations.  In the 
UK ‘professional associations’ are recognised by Royal Charter. CIOB has enjoyed the 
privileges and responsibilities of a Charter since 1980, and the Association for Project 
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Management (APM) has embarked on a quest to achieve Chartered status by 2010. I asked 
Keith for his thoughts on the value of this process; his reply was unequivocal.  Aspiring to the 
professional recognition associated with achieving a Royal Charter requires an association to 
establish ethical and educational standards for its members, the uniform assessment of 
members prior to accreditation and the maintenance of the members experience through 
mandated ‘continuing professional development’ activities monitored by the association. This 
discipline can only enhance the credibility of professional members and help distinguish the 
‘professional’ from other practitioners. 
 
From this foundation, Associations can enhance their value to both members and the public 
by developing schemes such as the CIOB ‘TrustMark®’ to identify builders that aspire to meet 
CIOB’s high standards and objectives, focused on professional service delivery to the public. 
 
In closing I asked Keith for his thoughts on the likely impact of the current financial turbulence. 
The news is not good! Keith believes funding for new projects will be very hard to arrange in 
the short term and the flow through will result in problems for both contractors and employers.  
As new work dries up, contractors will be bidding at or below cost to maintain turnover and 
hoping to make money from claims.  If they are successful the client will pay dearly; if the 
contractor fails and becomes insolvent, the client will also pay dearly.  When funding 
becomes more readily available, the inevitable rebound will also be problematical. 
Contractors will have bid work with a 2 to 4 year timeframe at the ‘bottom’ of the market and 
have to deal with rising prices and supply shortages as the overall economy recovers.  Keith’s 
view is there will be a need for intelligent management and collaborative contracts to protect 
both parties, and importantly, the client’s will need to focus on proactively managing both time 
and cost to achieve a successful project outcome. He suggested the conclusion to be drawn 
from CIOB’s survey, ‘Managing the Risk of Delayed Completion in the 21st Century’ is that 
time is not money’ or more accurately, managing the monetary aspects of a project does not 
equate to managing its time aspects.   
 
The clear message I took away from listening to Keith’s keynote presentation followed by our 
conversation was firstly the critical need for the client to be engaged in managing all aspects 
of its project, including time; and the desperate need for the professional associations to 
develop improved standards, training and certifications for project schedulers to help develop 
the skilled professionals needed to improve both the client’s and contractor’s capabilities to 
manage ‘time’.  Certainly both PMI and the AACE have made a start in this direction but a lot 
more needs to be done to define a ‘useful’ schedule. Under Keith’s leadership, the CIOB will 
be doing its part by embarking on a program to create a ‘Best Practice’ framework to define a 
‘useful’ schedule and facilitate improvements in the training and certification of schedulers. In 
the same way that cost control and project management were the management disciplines of 
the 20th century; Keith believes time-risk management is going to be the management 
discipline of the 21st. 
 
Patrick Weaver PMP, PMI-SP, FCIOB. 

 
 

 

 

Keith A Pickavance 
keithpickavance@hillintl.com 

Keith A. Pickavance is President of CIOB and Senior Vice President with 
Hill International. He is a Registered Architect in the UK with over 35 
years of experience in construction management, project planning, risk 
management, critical path method of retrospective delay analysis, and 
delay and disruption claims for buildings, civil engineering, and oil and 
gas engineering contracts.. 
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