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the approach to
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Why there are so many problems and

how to solve them?
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Outline

• Time is not money!
• The Guide

– Project Planning
– Project Scheduling

• Education Framework
• Discussion
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Time is not money!

This section:

• The state of play
– ICT – Gartner
– Construction – CIOB

• Time -v- Money
• Skills and Knowledge 
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The state of play

• ICT – Gartner
• Construction – CIOB

– Managing the Risk of Delayed Completion 
in the 21st Century
(http://www.mosaicprojects.com.au/PDF/CIOB_TM_report_full.pdf) 

• Complex -v- Simple
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Time -v- Money

• Money – keep until you spend
– Symptom of other successes or failures

• Time – 60 seconds lost every minute
– Can’t change the past
– Now is too late to change
– Manage the future
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Crystal Palace

• We are not 
so good!

• Crystal 
Palace……

• Built in 1851
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Crystal Palace

The Crystal Palace, was a building the size of a modern shopping mall: 
1848 feet [563.3 meters] long, 408 ft [124.4 m] wide and 108 ft [32.9 m] high. 

New technology - Prefabricated cast iron was used extensively.
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Crystal Palace

From a rough 
sketch on blotting 
paper to the 
Great Exhibition 
of 1851 –

How long?

Royal patronage 
probably helped!!

The Crystal Palace was built in eight and a half mo nths 
starting on 15 July 1850, opening on 1st May 1851
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Burj Khalifa -v- Empire State 
Building

The steel frame 
rose at the rate of 

four and a half 
floors per weekEmpire State Bldg.
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Time -v- Money

• Things that don’t work!
– Contract terms and conditions / penalties

• CIOB Report
• UK Government metrics (Constructing 

Excellence)

– Static contract programs 
• Measure failure 
• Used for claims and court actions after the 

event
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Skills and Knowledge

• Skills and Knowledge 
– Very few skilled planers and schedulers
– Not used or respected by management
– Except for the fights after the event

• A Brief History of Scheduling

http://www.mosaicprojects.com.au/Resources_Papers_042.html
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Skills and Knowledge

• Solutions are being developed
– Definition of good practices
– Development training and certification
– Education of management

• These elements are the focus of the 
balance of this paper
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The Guide

• Guide to Good Practice 
in the Management of 
Time in Complex 
Projects

• Publication 
Early 2011

• Copies available from:

http://www.mosaicprojects.com.au/Books.html#CIOB_Guide
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The Guide

• Planning -v- Scheduling
• Schedule design
• Schedule Density
• Durations and Links
• Updating & Maintaining the schedule
• Reporting & Communicating
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Planning -v- Scheduling

• Project Planning
– Strategic process
– Focus on objectives and methods
– Foundation for scheduling

• Project Scheduling
– Develop and maintain an effective 

schedule
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Project Planning

• Precedes Scheduling
• Focuses on methods 

and Strategy
• Creative - requires 

skill and knowledge 
of the project
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Project Planning

• Creates 
Buy-in

• Frames 
the 
Schedule
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Project Scheduling

• Requires good knowledge of scheduling
• Understanding of the scheduling tool
• Involves:

– Designing the schedule
– Developing the schedule
– Maintaining the Schedule
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Designing the schedule

• Understanding the Project Scope & 
Objectives (Planning)

• Determine the optimum update cycle
• Major milestones, gateways and 

phasing
– The project life cycle
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Designing the schedule

• Schedule users / audience
– Code and report structures

• Schedule size 
– Heuristics ( 25 / 600)
– Control using Schedule Levels

See: Core Papers @
http://www.mosaicprojects.com.au/Planning.html
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Designing the schedule

• Schedule
Levels &
Schedule 
Density

Figure © Guide to Good Practice in the Management of Time in Complex Projects 



The Effective Management of Time on Mega Projects

http://www.mosaicprojects.com.au/Planning.html 12

Managing Time23

Developing the schedule

• Schedule Density
• Sensible Activities
• Practical Logic

Managing Time24

Developing the schedule

• Schedule Density
– Overall framework is essential for Time 

Management….. But
– Detail planning requires the people doing 

the work to be involved (eg, Last Planner)
– Therefore, add detail when appropriate
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Schedule Density

Activities are progressively  
expanded to greater levels 
of ‘density’ as more 
information becomes 
available

Unless the work is designed in its entirety and all subcontractors and specialists 
appointed before any work commences, it is impossible to plan the work in its 
entirety, in detail at the beginning of a project.

Figures © Guide to Good Practice in the Management of Time in Complex Projects 
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Schedule Density
Low-density is 
appropriate for work, 
which is intended to 
take place 12 months, 
or more in the future. 

Tasks may be several 
months in duration

Medium density is appropriate for work, which is intended to take place between 3 
and 9 months after the schedule date. At this stage the work should be designed in 
sufficient detail to be allocated to contractors, or subcontractors.  Task durations 
should not exceed 2 months.
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Schedule Density
High-density scheduling is 
an essential prerequisite 
for undertaking work. The 
schedule is prepared with 
the people doing the work.

Task durations should be 
no more than the update 
cycle 

As the density is increased, adjustments to the plan take into account actual 
performance to date, resources, work content, and other factors necessary to 
achieve the overall schedule objectives. 
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Schedule Density

The activity coding structure (ID) maps high to medium to low density 
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Sensible Activities

• Milestones
– Zero Duration
– Marks a significant point or event in a 

project
– Start and Finish
– Other key points

Personal preference – ALL constraints are placed on Milestones
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Activity Identification

• Involve Stakeholders and Team
• Test for completeness
• Keep level of detail consistent with 

your ‘plan for the schedule’
• Identify all Activities before moving 

onto next stage
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Attributes of a ‘Good Activity’

• A discrete element of work
• A single person is responsible for 

managing the performance of the work
• Its description is unique and unambiguous
• The work is capable of proceeding to 

completion without interruption
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Estimate Activity Durations

• Deal with each activity in turn
• Estimate optimum duration for activity
• Consider: the work involved, the ideal 

crew size & the team’s experience
• Involve people who will be responsible 

actually for ‘doing’ the work
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Estimate Activity Durations

• High Density - Its duration is less than 
twice the update cycle (or undividable)

• Be real!
– For 90% of projects use ‘days’
– Most of the rest ‘weeks’

See: The Cost of Time (Durations)-
www.mosaicprojects.com.au/Resources_Papers_009.html
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Developing the schedule

• Practical Logic
– Organise the activities into a logical 

sequence
– Only use ‘real logic’
– Use Finish-Start relationships where 

possible
– Keep getting agreement

See: Links, Lags & Ladders -
www.mosaicprojects.com.au/Planning.html#Core_Papers
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Links Cause Problems

• Progressive feed (but understand the issues)
– Use both SS and FF
– Use Approximation or ‘Ladders’ if available

Task A - 10 Days Work

Task C - 12 Days Work

SS +4

SS +1

FF +3
Task B - 3 Days Intermittent Work
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Links Cause Problems

• But make sure you understand how 
your system works

Task A - 10 Days Work

Task C - 12 Days Work
SS +1

Task B - 3 Days Work

FF +1

Task A - 10 Days Work

Task C - 12 Days Work
SS +1

Task B - 6 Days Work

FF +1

Typical software solution

Increasing the duration of ‘critical’ Task B reduces the overall duration of the work!

A strange result……
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Maintaining the Schedule

• Establish a baseline 
– At the development stage
– As part of a re-baseline

• Record actual progress
• Reschedule from 

‘data date’ (or Time Now)
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Maintaining the Schedule
• Edit for accuracy

– No tool accurately manages all of the 
issues around partially complete tasks

• Involve both task owners and managers
– Use ‘their data’ not yours!

See: Managing for Success - The power of regular updates-
www.mosaicprojects.com.au/Resources_Papers_002.html
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Reporting Options

• The major challenge with scheduling is 
communicating complex data effectively

• This is achieved by effective reporting

See: Seeing the Road Ahead –
the challenge of communicating schedule data 

http://www.mosaicprojects.com.au/Resources_Papers_106.html
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Reporting Options

Data is not information,
information is not knowledge,
knowledge is not understanding,
understanding is not wisdom. 

Clifford Stoll

See:    Beyond Reporting - The Communication Strategy 
http://www.mosaicprojects.com.au/Resources_Papers_094.html
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Qualification Framework

This section:

• Current certifications
• Planning Planet
• CIOB Time Management Credentials
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Qualification Framework

• Current Qualification Framework
– Association for the Advancement of Cost 

Engineering International (AACE) PSP
– PMI Scheduling Professional (PMI-SP)

• Both focused on highly experienced 
schedulers 3 to 5+ years
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Qualification Framework

• Limited training for PMI-SP or AACE
– Assumed self study by experts
– Mosaic planning a PMI-SP course for 2011

• Relatively low numbers of credentials 
awarded
– 650 AACE in 6 years
– 360 PMI-SP in 3 years
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New Developments

• Planning Planet: www.planningplanet.com
Planning Planet Accreditation Scheme (PPAS)
– Developing training materials
– Developing accreditation process
– Likely to offer industry based qualifications
– Entry level certification included
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Planning Planet

• PPAS –Standard Documents
– SD 0  Why Plan ? 
– SD 1  Planning, Scheduling and Project

Control Methods
– SD 2  Designing the Schedule
– SD 3  Creating and Building the schedule
– SD 4  Maintaining the Schedule
– SD 5  Using the schedule or Specialism's
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New Developments

• CIOB – Time Management Credentials
– Four levels
– Based on The Guide
– Certificate courses late 2011
– Higher level certifications to follow
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Educational Framework
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CIOB TM Framework

• Time Management
• Independent of 

CIOB qualifications
• 2 Examined levels
• 2 Assessed levels
• PTMC and PTMP 

launched 2011
• PTMS 2012

Dra
ft
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CIOB TM Framework

• Examination specifications under 
development
– Certificate no industry bias
– Higher levels Construction industry

• International team (including me)
• CIOB has 190 years of experience as a 

professional association
• Malaysian Region and office
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What Mosaic is doing:
• We are developing a free resource at 

www.mosaicprojects.com.au/Planning.html
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Conclusion

• Definite trend towards
– Standardising planning and scheduling
– Developing training frameworks
– Accrediting Planners and Schedulers
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Conclusions 
• Solve the ‘chicken and egg’ conundrum

– Well trained schedulers can help project 
managers and advise senior managers

– But no one is training senior schedulers
– Therefore very few people experience the 

benefits of working with skilled schedulers
– Consequently they don’t know what they 

are missing
– And don’t invest in training…..
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Conclusions 

• We need a management re-education 
program
– SOX, etc mandate the need for predictive 

process like scheduling
– So why do so many projects have time ‘set 

in stone’ before anyone looks at a realistic 
schedule?

– Senior managers need to understand the 
value of skilled schedulers
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Conclusions 
• International credentials will help

– Focused on new planners and schedulers
– Planning Planet & CIOB are in discussion 

to normalise or coordinate

• The Guide and PMI’s Practice Standard 
provide the framework

• We have the opportunity to reinvigorate 
the role of planning and scheduling
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Conclusion

• Challenges:
– Keep training and credentials aligned
– Gain respect of management

• We can make a difference!

Useful schedule are useful
because they are used!
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Discussion

• Questions please
• Contact details:

– Free planning and scheduling resources:
http://www.mosaicprojects.com.au/Planning.html

– Email: patw@mosaicprojects.com.au
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Questions Please

Patrick Weaver PMP
Email: patw@mosaicprojects.com.au
Tel: 03 9696 8684
Web: www.mosaicprojects.com.au

Download this paper from the ‘Resources’ section of the Mosaic site

The ‘Papers & Resources’ section of the Mosaic site has:
- Direct links to all of the project management associations
- A large number of free PM papers and useful scheduling references

The ‘Planning’ section of the Mosaic site has the latest information on the 
PMI Standards, SEI and the proposed Scheduling Credential


